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JN THE UNITED STATES BANKRUPTCY COURT 
FOR THE SOUTHERN DISTRICT OF TEXAS 

CORPUS CHRISTI DIVISION 

In re: § Case N». 05-21207 
§ 

ASARCO LLC, et al., § Chapter 11 
§ 

Debtors. § Jointly Administered 
§ 

MOTION FOR ORDER AUTHORIZING ASARCO LLC 
TO ENTER INTO A FOURTH CHANGE ORDER IN 

CONNECTION WITH CONTRACT WITH ENVIROCON, INC. 
FOR DEMOLITION WORK IN EAST HELENA. MONTANA 

THIS MOTION SEEKS AN ORDER THAT MAY ADVERSELY AFFlvCT YOU. IF YOU 
OPPOSE THE MOTION, YOU SHOULD IMMEDIATELY CONTACT THE MOVING 
PARTY TO RESOLVE THE DISPUTE. IF YOU AND IHH MOVING PARTY CANNOT 
AGREE, YOU MUST FILE A RESPONSE AND SEND A COPY TO THE MOVING PARTY. 
YOU MUST FILE AND SER'VE YOUR RESPONSE WITHIN TWENTY (20) DAYS OF THE 
DATE THIS WAS SERVED ON YOU. YOUR RESPONSE MUST STATE WHY THE 
MOTION SHOULD NOT BE GRANTED. IF YOU DO NOT FILE A TIMELY RESPONSE, 
THE RELIEF MAY BE GRANTED WITHOUT FURTHER NOTICE 10 YOU. IF YOU 
OPPOSE THE MOTION AND HAVE NOT REACHED AN AGREEMENT, YOU MUST 
ATTEND THE HEARING. UNLESS THE PARTIES AGREED OTHERWISE, THE COURT 
MAY CONSIDER EVIDENCE AT THE HEARING AND MAY DECIDE THE MOTION AT 
THE HEAKJNG. 

REPRESENTED PARTIES SHOULD ACT THROUGH THEIR ATTORNEY. 

TO THE HONORABLE RICHARD S. SCHMIDT, UNITED STATES BANKRUPTCY 
JUDGE: 

ASARCO LLC ("ASARCO" or the "Debtor"^ respectfully files this Motion for Order 

Authorizing AS.ARCO LLC to Enter into a Fourth Change Order in Connection with Contract 

with Enviroeon, Inc. for Demolition Work in East Helena, Montana (tlie "Motion"^ 
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P A K T I E S . JURISPICTION, AND VKNUK 

1. On April 11, 2005, several wholly owned subsidiaries (the ''Asbestos Subsidiary 

Debtors^'') of ASARCO LLC ("ASARCO") filed volmitary petitions for relief under chapter 11 

of title 11 ofthe United States Code (the "Bankntptcv Code") in this Court. On August 9, 2005, 

ASARCO filed its voluntary petition for relief in this Court. On August 26, 2005, Encycle, Inc. 

filed a voluntary petition for relief in this Court. On September 1, 2005, ASARCO Consulting, 

Inc. filed a voluntary petition for relief in this Court. On October 13, 2005, ten additional 

subsidiaries^ filed voluntar>' petitions for relief in tliis court. This Motion will refer to all ofthe 

above-referenced cases collectively as the "Reoreanization Cases."'̂  

2. The Debtors remain in possession of their propeily and are operating their 

businesses as Debtors-in-possession, pursuant to sections 1107 and 1108 ofthe Bankruptcy 

Code. An official committee of unsecured creditors was appointed in the Asbestos Subsidiary 

Cases, and an official committee of unsecured creditors (the "Creditors' Committee") has also 

been appointed in ASARCO's case. No trustee or examiner has been appointed in any of the 

Reorganization Cases. 

3. This Court has jurisdiction over this Motion pursuant to 28 U.S.C. § 1334. This 

Court may hear and determine this Motion under the standing order of reference issued by the 

United States District Court for the Southem District of Texas under 28 U.S.C. § 157. 

Consideration of this Motion is a core proceeding under 28 U.S.C. § 157(b). Venue of this 

' Tlie Asbestos Subsidiary Debtors consist ofthe following five entities: Lac d'Amiante du Qu6bec Ltee (Uk/n 
Lake Asbestos of Quebec, Ltd.); Lake Asbestos of Quebec, Ltd.; LAQ Canada, Ltd.; CAPCO Pipe Company, 
Inc. (f/k/aJ Cement Asbestos Products Company); and Cement Asbestos Products Company. 

^ The ten entities that filed on October 13, 2005 are: ALC, Inc.; American Smelting and Refining Company; AR 
Mexican Explorations Inc.; AR Sacaton, LLC, an Arizona limited liability company; Asarco Master, Inc.; 
Asarco Oil and Gas Company, Inc.; Bridgeview Management Company, Inc.; Covington Land Company; 
Government Gulch Mining Company, Limited; and Salero Ranch, Unit III, Community Association, Inc. 

' Encycle/Texas, Inc., an affiliated debtor whose case is pending under chapter 7, is nol included within tlie 
definition of Reorgani;£ation Cases, and nothhig in this Motion is intended to apply to Encycle/Texas, Inc. 
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proceeding is proper in this district under 28 U.S.C. §§ 1408 and 1409. Tlie statutory predicate 

for the relief requested herein is section 363 ofthe Bankruptcy Code. 

RELIEF REOUE.STED 

4. The Debtor seeks authorization pursuant to section 363(b)(1) ofthe Bankruptcy 

Code to enter into a fourth change order in connection with its contract with Envirocon, Inc. 

("Enyirocon") for the demolition work at tlie East Helena, Montana lead smelter plant. 

BRIEF BACKGROUND 

5. ASARCO has operated a lead smelter plant in East Helena, Montana since 1888, 

ajid continues to own the planL Prior to its bankruptcy filing, ASARCO entered into Consent 

Decrees with the Environmental Protection Agency (the "EPA") and the Montana Department of 

Environmental Quality that require it to clean up the Hast Helena facility. Rather tlian merely 

cleaning up the site, ASARCO discovered that it was easier and more efficient to demolish the 

facilities. Therefore, piu'suant to the Consent Decrees, ASARCO must demolish two large areas 

vvithin the smelter complex. 

6. The Phase 2 demolition area includes the Drossing Plant, Bullion Casting, Speiss 

Granulation Pit, MCC building, part of the run-off water containment tank, and Lab building. 

The Phase 3 demolition area includes the mist precipitation building, clarifier building, Acid 

Tank, Dust Bin building, Scrabber Tower, Cottrcll and Baghouse. Demolition Viill include all 

activities necessary to safely demolish all buildings and components within the project, clean and 

recycle all recyclable materials, properly dispose of all non-hazardous and hazardous materials 

(including but not limited to asbestos-containing materials and transformers with PCBs), and 

grade and cap all exposed soil areas within the demolition areas. 
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7. ASARCO lacks the manpower and other resources to do the demolition work 

itself; therefore, it concluded that the only viable method for completing the demolition work in 

accordance with the Consent Decrees' requirements was to hire a contractor. 

8. ASARCO submitted an Invitation to Bid to seven entities, whereby it sought bids 

for the demolition work. By order entered on July 10, 2006, the Court permitted ASARCO, in 

consultation with the Creditors' Committee, to select the best and lowest bid and enter into a 

contract with that bidder. 

9. Tlie best and lowest bid, as detennined by .ASARCO in consultation with the 

Creditors' Committee, was that submitted by Envirocon. Consequently, ASARCO entered into 

the Construction or Repairs Contract for Phase 2 and Phase 3 Demolition (tlie "Contract"') with 

Envirocon on July 27,2006. 

10. Article 26 of the Contract permits ASARCO to order extra work or initiate 

changes in the v.'ork to be done by Envirocon under the Contract by altering, adding to or 

deducting from the work; however, extra work involving the demolition of facilities and salvage 

beyond the scope of work shall be conducted only with the approval ofthe Court. 

11. ASARCO has requested that Envirocon perform the following extra work, and 

has submitted Change Order Directive M (tlie "Change Order"). The Change Order, a tnic and 

correct copy of which is attached hereto as Exhibit A. calls for Envirocon to provide the 

following additional liner work: 

(a) installation of seals (boots) around sample wells and power poles 

extending through the liners; 
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(b) additional liner for liner boundaries in order to provide at least a 2 to 4 

foot extension ofthe liner past the footings and foundations to ensiu-e that the demolition 

area is properly covered; and 

(c) additional liner for comer rounding, which is needed because the sharp 

comers originally provided for in the liner specifications were not sufficient to ensure 

proper drainage. 

Envirocon has agieed to perform the work set forth in the Change Order for an additional 

$17,251.81, which ASARCO believes is a reasonable price, given the work involved. Envirocon 

is currently on-site perfomiing similar work, and can therefore undertake this project on a cost-

efficient basis. 

L A W AivD A R G U M E N T 

12. Section 363(b)(1) of the Bankruptcy Code permits a debtor in possession, after 

notice and a hearing, to use, sell or lease property of the estate other than in the ordinaiy course 

of its business. 

13. In die exercise of its business judgment, ASARCO seeks authority to enter into 

the Change Order with Envirocon in connection with the Contract for the demolition of the 

smelter, which will permit Envirocon lo perform some additional capping work relating to the 

demolition project. Entry into the Change Order is required by the EPA to complete the 

demolition work, is in tlie interests of public health and safety, and is in the best interests of 

ASARCO's e.state. 

CERTIFICATE OF SERVICE 

14. In compliance with Bankruptcy Local Riile 9013(t) and contemporaneously with 

this pleading, the Debtor has tiled as a separate document a Certificate of Service containing the 
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names and addresses of die parties served, the manner of ser\'ice, the name and address of the 

server, and the date of service. 

WHEREFORE, ASARCO respectfully requests that the Court enter an order granting the 

Motion and granting such other and fiirther relief as is just and proper. 

Dated: January , 2007 Respectfully submitted, 

BAKER BOrrS L.L.P. 

Jack L. Kinzie 
State Bar No. 11492130 
James R. Prince 
State Bar No. 00784791 
2001 Ross Avenue 
Dallas, Texas 75201-2980 
Telephone: 214.953,6500 
Facsimile: 214.661.6503 
Email: jack.kinzie@bakerbotts.coJU 

Jim.prince@,hakerbotts. com 

and 

BAKER BOTTS L.L.P. 

/s/ Tony M. Davis 
Tony M. Davis 
State Bar No. 05556320 
Mary Millwood Gregory 
State Bar No. 14168730 
One Shell Plaza 
Houston, Texas 77002 
Telephone: 713.229.1234 
Facsimile: 713.229.1522 
Email: tony.davis@bakerbotts.com 

?nary. gregory@bakerbotts. com 

and 
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JORDAN, HYDEN, WOMBLE, CULBRETH, & 
HOLZER, P.C. 

Shelby A, Jordan 
State Bar No. 11016700 
Harlin C. Womble 
State Bar No. 21880300 
Nathaniel Peter Holzer 
State Bar No. 00793971 
Suite 900, Bank of America 
500 North Shoreline 
Corpus Christi, Texas 78471 
Telephone: 361.884.5678 
Facsimile: 361.888.5555 
Email: sjordan@jhyvclaw. com 

hwomble@ihwclaT,v.com 
pholzer@jhwclaw. com 

COUNSEL TO DEBTORS AND DEBTORS-IN-
POSSESSION 
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EXHIBIT A 
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CHANGE ORDER DIRECTIVE FORM (CODE) 

PRO.TECT: Phase 2 & Phase 3 Demolition 

CONTRACTOR: Envirocon 

DIRECTIVE NO. 04 

DATE: 01-15-07 

You are directed to make the following changes in tliis Contract: 
SCOPE OF WORK - PHASE 2 &3 
Add the following under General Provisions — paragraph A: 
3.1 Additional 'boot' fabrication to Geo-membrane lo Phases 2 & 3. 

Not valid until signed by tlie Owner. 
Signature ofthe Contractor indicates agreement herewith, including any adjustment in the Contract Sum or the Contract Time. 

The Contract Price w'as $159,636.00 

Net change as a result of previously authorized Change Order $233,07 8.00 

l l ie Contract Price Prior to Uiis Change Order was $233,078.00 

The Contract Price will be increased by this Change Directive 

(Please itemize change order price consistent with 
Attached instructions and attach Change Order Form and related 
documentation) $17,251.81 

The new Contract Price including this Change Order 

will be $;30J29.S1 

The Contract Time will be unchanged. (0) Days 

Tlie Date of Substantial Completion as of this date ofthe Change Order therefore is: Febniaiy 28,2007 

Agreed To by: Authorized by: 
Envirocon Inc. ASARCO LLC 
CONTRACTOR OWNER 

101, International Way, Missoula, Mf 59808 1150N. 7" Avenue,Tucson, AZ 85705 
ADDRESS ADDRESS 

AUTHORIZED REPRESENTATIVE ' AUTHORIZED REPRESENTATIVE 

DATE DATE 

crVdncumeiits and settings\nigregory\local setlings\temporaiy internet files\ol)c34\envirocon change order 04.dac\ 
l/24/07\034.065\005 n009\0002 
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CHANGE ORDER PROPOSAL 

The Owner may initiate a change to the Contract at the request of the Contractor or on its 
own initiative by issuing a Change Order Directive Form, In response to the Change Order 
Directive Form, the Contractor shall submit the attached Change Order Proposal Form completed 
consistent with the instmctions set forth below. Unless otherwise directed by the Owner, Ihe 
Contractor's Change order Proposal shall include or address pricing ofthe change as follows: 

a) Tlic Contractor's direct labor cost to perfomi the changed work. This amount shall 
be composed of tlie Contractor's payroll costs to perfomi the changed work 
including social security, unemployment and workmen's compensation insurance: 

b) The Contractor's direct cost to purchase materials, supplies and equipment to 
perform the clianged work provided such items are incorporated into the work or 
consumed in the process of performing the work; and 

c) The Contractor's rental cost to operate tlie machinery or equipment actually used to 
perform the changed work. This rental cost shall be based upon the amount of time 
required to perform the change, including the time to transport said equipment. 
Contractor's rental costs shall be priced on the basis of actual rental costs unless 
such costs exceed tlie Associated General Contractor's ("AGC") published rates; in 
such case, AGC's rates shall apply. 

d) Once the total labor, material and equipment costs is detennined (the total for a, b, 
and c above), the Contractor is enthled to a maticup of ^7.5% for overhead and 
57.5% for profit on those direct costs. 

e) For each subcontractor or sub-subcontractor that performs changed work, the 
subcontractor or sub-subcontractor shall be required to price its changed work 
consistent with paragraphs a, b, c, and d above and the contractor shall be entitled to 
a combined total markup for overhead and profit of ^7.5% on the subcontractor's or 
the sub-subcontractor's work. 

f) As part of the Change Order Proposal Form, the Contractor shall include, if 
appropriate, a request for an extension ofthe contract performance period. 
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CONTRACTOR CHANGE ORDER PROPOSAL FORM 

PRO.IECT; Pha.se Two & Three Demolition Project 

FROM CONTR.\CTOR: ENVIROCON Inc. 

CHANGE PROPOSAL NO.: 004 

DATE: 01/16/07 

IN RESPONSE TO DIRECTIVE NO. (IF APPLICABLE): 

The Contractor proposes the following the costs to perform the above-referenced 
change: 

1. Labor Contractor will use the following workforce to perform the changed 

work (attached additional sheets if necessary) 

labor class rate 

6 laborer $40.83 

hours 

40 

Subtotal 

_ s _ 

„ $ _ 

_ $ _ 

$ 

cost 

9,800 

$9,8Q0 
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Materials, supplies 
and equipment: Contractor will use the following materials, supplies 

and eqiiiptneiit which will be consumed in oi* 
incorporated into changed work (attach additional 
sheets if necessary) 

dcscriotion of item 

20 mil liner and Geofabric 

qiiantitv' 

. S.OOOsf 

unit price 

0.62 

Subtotal 

- $ _ 

. $ _ 

- $ _ 

$ _ 

cost 

3.100 

3,10Q 

Equipment rentals: To perfomi the changed work. Contractor will use 
the following equipment (attach additional sheets if 
necessary) attached hereto: 

4. 

5. 

6 

equipment item rental rate 

Mobilization fo site 

Total of Contractor's direct costs (Items 1 

Overhead (57.5% of item 4) 

Profit (575% of item 45) 
$89.81 

period 

Subtotal 

2 and 3) 

cost 

$ 567.50 

$ 

$ 

S 

$ 567.50 

$15,967.50 

$1,197.50 

Total cost to Contractor of changed work 
(item4 + 5 + 6) $17.254.81 

8. Subcontractor or sub-subcontractor costs^ $0 

9. Profit and overhead on subcontractor or sub­
contractor costs plus markups (57.5% of item 8) $0 

' Depending on the scope o f the change, the period could be in hours, days, weeks or months. 

' To be priced cotisistent with instructions. 
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10. Total subcontractor or sub-subcontractor costs 
Plus markups (item 8 + 9) $0 

11. Total proposed cost (item 7+10) $17.254.81 

I certify that this proposal is accurate and coirect to the best of my knowledge and belief. 

Authorized Representative of 
Contractor 
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IN THE UNITED STATES BANKRUPTCY COURT 
FOR THE SOUTHERN DISTRICT OF TEXAS 

CORPUS CHRISTI DIVISION 

In re: § Case No. 05-21207 
§ 

ASARCO LLC, era/., § Chapter 11 
§ 

Debtors. § Jointly Admmistered 
§ 

ORDER AUTHORIZING ASARCO LLC TO ENTER INTO A FOURTH 
CHANGE ORDER IN CONNECTION WITH CONTRACT WITH 

ENVIROCON. INC. FOR DEMOLfTION WORK IN EAST HELENA. MONTANA 

Upon consideration of the Motion for Order Authorizing ASARCO LLC to Enter into a 

Fourth Change Order in Connection with the Contract with Envirocon, Inc. for Demolition Work 

in East Helena, Montana (the "Motion"): and il appearing that the Court has jurisdiction over this 

miatter, and it appearing that due notice of the Motion has been provided as set forth in tlte 

Motion, and that no other or fimher notice need be provided; and it further appearing that the 

relief requested in the Motion is in the best interests of the Debtor and its estate and creditors; 

and upon all of the proceedings had before the Court; and after due deliberation and sufficient 

cause appearing therefore, it is hereby 

ORDERED that ASARCO is authorized to enter into Change Order Directive M for 

additional liner work in connection with the Construction or Repairs Contract for Phase 2 and 

Phase 3 Demolition with Envirocon, Inc., as described in the Motion; it is fiirther 

ORDERED diat this Couil retains jiuisdiction with respect to all matters arising from or 

related to tlie implementation of this Order. 

Dated: 

RICHARD S, SCHMIDT 
UNITED STATES BANKRUPTCY JUDGE 
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